SELE_event

Concurrence:

Project Manager

Start | Start  End | End Survival Hours | Survival Tracks
Year Day @ Year Day User Description Antenna Resources Phase per Track per Week

2007 197 2007| 197 SELE Init Acq DSS-66 Launch & Acquisition 6 2
2007 197 2007 197 SELE Launch 34B1,26M Launch Day 0 0
2007 197 2007 197 SELE Launch DSS-54,24,34 Launch & Initi Acquis 4 3
2007 198 2007| 222 |SELE DeltaV 34B1,26M Delta V Maneuvers 6 2
2007 198 2007 222 SELE LEOP DSS-24,54/66 Launch & Early Operation 4 3
2007 223/ 2007 238 SELE Delta VvV 34B1,26M Delta V Maneuvers LOI 6 6
2007 223/ 2007 238 SELE LOI DSS-24,54/66 MOON ORBIT INSERTION 6 2
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